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2011-4(October)

Postsecondary Education Cabinet/University of Kentucky

Acquire Land Fayette Awaiting Initiation by Agency2010-2012

Basketball Practice Facility Fayette Combined Authorities2004-2006
See Memorial Coliseum Expansion (combined auth)

Biological/Pharmaceutical Complex (combined auth) Fayette Complete/Not Closed Out2004-2006 100 12/31/09 12/02/09*
Authorizations for the following 5 projects were combined:  Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph 
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.

Building Connectors II Fayette Combined Authorities2000-2002
See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse Fayette Awaiting Initiation by Agency2008-2010

Construct Biological/Pharmaceutical Complex - Ph II Fayette Combined Authorities2006-2008*
See Biological/Pharmaceutical Complex (combined auth)

Construct Building Elevator Systems Fayette Awaiting Initiation by Agency2010-2012

Construct Child Care Facility Fayette Awaiting Initiation by Agency2010-2012

Construct Children's Garden (Arboretum) Fayette Complete/In WarrantyCPBOC-8/01/09 100 05/20/11 05/12/11

Construct Data Center Fayette Awaiting Initiation by Agency2010-2012

Construct Equine Campus (#1) Fayette In Construction2008-2010 85 10/16/11
Comments: This project is done as 2 sub-projects:
2305.1 Mare Reproductive Biology Program - Construction 100% complete
2305.2 Stallion Research Facility - Construction 85% complete

Construct Equine Campus (#2) Fayette Awaiting Initiation by Agency2010-2012

Construct Facilities Storage Building Fayette Awaiting Initiation by Agency2010-2012

Construct Gatton Building Complex Fayette Awaiting Initiation by Agency2010-2012

Construct Library Depository Facility Fayette Awaiting Initiation by Agency2010-2012

Construct Patient Care Facility - Hospital  (combined 
auth)

Fayette Multiple Subprojects2002-2004

Authorizations for the following 4 projects were combined:  Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital 
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08). 

See the following subprojects:
 Construct Patient Care Facility - Huguelet Dr Extension,
 Construct Patient Care Facility - Parking Garage,
 Construct Patient Care Facility - Cooling Plant #1,
 Construct Patient Care Facility - Central Utilities Plant Expansion,
 Construct Patient Care Facility - Building

Construct Patient Care Facility - Hospital (subproject 1 
- Huguelet Drive Extension)

Fayette Complete/Not Closed Out2002-2004 100 12/11/06 11/21/06
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Construct Patient Care Facility - Hospital (subproject 2 
- Parking Garage)

Fayette Complete/Not Closed Out2002-2004 100 03/29/08 07/08/08

Construct Patient Care Facility - Hospital (subproject 3 
- Cooling Plant #1)

Fayette Complete/Not Closed Out2002-2004 100 07/31/07 07/31/07

Construct Patient Care Facility - Hospital (subproject 4 
- Central Utilities Plant Expansion)

Fayette Complete/Not Closed Out2002-2004 100 10/23/08 01/30/09

Construct Patient Care Facility - Hospital (subproject 5 
- Building)

Fayette Complete/In Warranty2002-2004 100 05/11/11 05/11/11

Construct Patient Care Facility – Hospital (subproject 6 
– Pavilion A, OR Suites and Support)

Fayette In Construction2002-2004 83 12/15/11

Construct Patient Care Facility II - Hospital Fayette Combined Authorities2006-2008

Construct Physicians Services Facilities - Hospital Fayette Awaiting Initiation by Agency2010-2012

Construct Student Athlete Residence Hall Fayette Awaiting Initiation by Agency2010-2012

Construct Student Health Facility Fayette Complete/Not Closed Out2004-2006 100 04/29/08 05/15/08

Construct the Center for Applied Energy Research 
Laborary #2 (CAER)

Fayette In ConstructionCPBOC-3/01/10 50 01/18/12

Construct/Renovate Imaging Services - Kentucky Clinic Fayette Awaiting Initiation by Agency2010-2012

Construct/Renovate Lab Facilities Fayette Awaiting Initiation by Agency2010-2012

Convert Taylor Education Space to Offices and Classrooms Fayette Awaiting Initiation by Agency2010-2012

Cooling #3 to Limestone Street Chiller Water Piping Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower Fayette Combined Authorities2002-2004
See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation Fayette Awaiting Initiation by Agency2010-2012

Equine Isolation Facility Fayette Complete/Not Closed OutCPBOC-6/01/07 100 05/01/08 08/01/08

Expand & Upgrade Livestock Disease Diag. Center 
(combined auth)

Fayette Complete/In Warranty2004-2006 100 07/13/11 07/13/11*

Authorizations for the following rojects have been combined:  Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade 
Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate CAER Laboratories Fayette Awaiting Initiation by Agency2010-2012

Expand and Renovate West Kentucky Robinson Station Caldwell Awaiting Initiation by Agency2010-2012

Expand Boone Tennis Center Fayette Awaiting Initiation by Agency2010-2012

Expand Coldstream Research Campus (#2) Fayette Awaiting Initiation by Agency2010-2012

Expand CRMS and Raymond Civil Engineering Building Fayette Awaiting Initiation by Agency2010-2012

Expand Patient Care Facility - Hospital Phase 4 Fayette Awaiting Initiation by Agency2010-2012
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Expand Pence Hall Fayette Awaiting Initiation by Agency2010-2012

Expand Plant Capacity Infrastructure - Design Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Expand/Renovate Ambulatory Care Facility - Hospital Fayette Awaiting Initiation by Agency2010-2012

Expand/Renovate Sturgill Development Building Fayette Awaiting Initiation by Agency2010-2012

Fit-Up CAER CTL Mini-Refinery Building Fayette Awaiting Initiation by Agency2010-2012

Fit-Up Pharmacy Building Lab Space Fayette Awaiting Initiation by Agency2010-2012

Implement Land Use Plan - Hospital Fayette Awaiting Initiation by Agency2010-2012

Improve Life Safety Project Pool 1 Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Construct Good Samaritan Medical Office Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Digital Village Building 2 Fayette Complete/In Warranty2008-2010 100 01/26/11 01/26/11

Lease-Purchase New Housing Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Off Campus Office Building Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Office Tower Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Parking Structure 9 Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Soccer/Softball Facilities Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Track and Field Facility Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Upgrade Enterprise Information Systems Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase/Construct Hospital Dining Facilities and 
Equipment

Fayette Awaiting Initiation by Agency2010-2012

Lease-purchase/construct retail space Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase/Renovate Central Computing Facility Fayette Awaiting Initiation by Agency2010-2012

Purchase Furniture and Equipment - Patient Care Facility Fayette Combined Authorities2006-2008
See Construct Patient Care Facility - Hospital

Purchase Pollution Controls Fayette Awaiting Initiation by Agency2010-2012

Relocate and Expand Dentistry Faculty Practice Fayette Awaiting Initiation by Agency2010-2012

Relocate Greenhouses Fayette Awaiting Initiation by Agency2010-2012

Renovate  Chemistry/Physics Building Fayette Awaiting Initiation by Agency2010-2012

Renovate 4-H Camps Multi Complete/In Warranty2008-2010 100 05/31/11 05/31/11*

Renovate and Upgrade Commonwealth Stadium Fayette Awaiting Initiation by AgencyOther

Renovate Central Computing Facility Fayette Complete/Closed Out2008-2010 100 06/10/10 06/10/10
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Renovate Central DLAR Facility Fayette Awaiting Initiation by Agency2010-2012

Renovate Dentistry Class Lab Fayette Awaiting Initiation by Agency2010-2012

Renovate Dentistry Clinic in Kentucky Clinic Fayette Awaiting Initiation by Agency2010-2012

Renovate Diagnostic Treatment Services - Hospital Fayette Awaiting Initiation by Agency2010-2012

Renovate Erikson Hall Fayette Awaiting Initiation by Agency2010-2012

Renovate Fourth Floor Sanders-Brown Center on Aging 
project

Fayette Construction/Multiple Bid PacksCPBOC-3/01/10

Renovate King Library South - 1962 Section Phase II Fayette Awaiting Initiation by Agency2010-2012

Renovate Memorial Coliseum Seating Area Fayette Awaiting Initiation by Agency2010-2012

Renovate Memorial Hall Fayette Awaiting Initiation by Agency2010-2012

Renovate Mineral Industries Building Fayette Awaiting Initiation by Agency2010-2012

Renovate Nursing Building  (#2) Fayette Bidding2010-2012

Renovate Nursing Building (#1) Fayette Complete/In Warranty2008-2010 100 12/03/10 12/03/10

Renovate Nursing Units - Hospital Fayette Awaiting Initiation by Agency2010-2012

Renovate Old Northside Library Building Fayette Design/Phase B2010-2012

Renovate Old Pharmacy Building for Biology Fayette In Construction2010-2012 60 12/07/11

Renovate Parking Structure 3 - Hospital (#1) Fayette Complete/In Warranty2008-2010 100 10/08/10 10/08/10

Renovate Parking Structure 3 - Hospital (#2) Fayette Planning2010-2012

Renovate Reynolds Building Phase I Fayette Awaiting Initiation by Agency2010-2012

Renovate Samaritan Clinical Facility (subproject:  
Replace Emergency Generators & Fire Pump)

Fayette Complete/Closed OutOther 100 07/01/10 07/01/10

Renovate Schmidt Vocal Arts Center Fayette Awaiting Initiation by Agency2010-2012
Comments: This project is being completed as a new capital project with private funds and restricted funds.  See new project for status update.

Renovate Schmidt Vocal Arts Center (new project) Fayette Design/Phase BCPBOC-3/01/11

Renovate Sections of Funkhouser Building Phase I Fayette Awaiting Initiation by Agency2010-2012

Renovate Shively Sports Center Fayette In Construction 48 11/24/11

Renovate Sloan Building Phase I Fayette Awaiting Initiation by Agency2010-2012

Renovate Space in McVey Hall Fayette Awaiting Initiation by Agency2010-2012

Renovate Third Floor Little Library (#1) Fayette Complete/In Warranty2008-2010 100 01/07/11 01/07/11

Renovate Third Floor Little Library (#2) Fayette Awaiting Initiation by Agency2010-2012

Renovate track and field facility Fayette In ConstructionCPBOC-9/01/10 29 11/15/11
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Renovate Whalen Building Fayette Awaiting Initiation by Agency2010-2012

Renovate/Expand DLAR Quarantine Facility Spindletop Fayette Awaiting Initiation by Agency2010-2012

Renovate/Expand the Center for Applied Energy Research Fayette In ConstructionOther 2 04/22/12*

Renovate/Upgrade Hospital Facility - Good Samaritan Fayette Awaiting Initiation by Agency2010-2012

Repair Stadium Structure Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, and Improve Building Electrical Systems Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, and Improve Building Shell Systems Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette In Construction2010-2012 91 10/07/11
Comments: Emergency Repair Pedestrian Bridge at Cooper Crive

Repair, Upgrade, Improve Building Mechanical Systems Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, Improve Building Systems - Hospital Fayette Complete/In Warranty2008-2010 100 10/06/10 10/06/10

Repair, Upgrade, Improve Building Systems - Hospital Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, Improve Electrical Infrastructure Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, Improve Mechanical Infrastructure Fayette Awaiting Initiation by Agency2010-2012

Replace Cooling Plant Chillers Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Replace Wildcat Lodge Student Housing project Fayette In ConstructionCPBOC-11/01/09 43 01/31/12

Steamline Expansion - Rose St Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility Fayette Complete/Not Closed Out2002-2004 100 04/06/06 08/08/05

Upgrade Clinical Services - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade Critical Care Facility - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade Reynolds Building Fayette Awaiting Initiation by Agency2010-2012

Upgrade Student Center Infrastructure Fayette Design/Phase C2010-2012

Upgrade Surgical Services - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade the Vivarium in Sanders Brown Building Fayette Awaiting Initiation by Agency2010-2012

Upgrade, Renovate, Improve, or Expand Research Labs Fayette Complete/Closed Out2008-2010 100 08/24/10 08/24/10

Upgrade, Renovate, Improve, or Expand Research Labs Fayette In Construction2010-2012 81 11/07/11
Comments: This project has two sub-projects:
2314.0 Fit-up 4th and 5th Floors of COP - Construction 81% complete - Contract completion date 11/7/2011
2332.0 Renovate Chem-Physics labs - Design/Phase A

Upgrade/Expand Cancer Treatment Facility - Hospital Fayette Awaiting Initiation by Agency2010-2012
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Upgrade/Fit-Up Hospital Facilities Fayette Awaiting Initiation by Agency2010-2012

Utility System Upgrade III Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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